

## WIOA State Plan Timeline

Dates	Activity
By May 1	Determine whether ICTE, IDHW and IDOL (Unemployment Insurance) will be part of planning process. Regardless of answer, coordinate public input to the best extent possible.
May – June	Begin Economic & Workforce Analysis section
May – June	Each agency updates its own section of the Workforce Development, Education & Training Activities – <i>goal is that this information is understandable to the general public and can be extracted/used during the public input meetings.</i>
May – June	Develop meeting framework for public input – all partners.
July – September	Gather public input: <ul style="list-style-type: none"> <li>• SWOT</li> <li>• Strategies (sector, career pathways, WDC goals/strategies, etc.)</li> </ul> Anticipate 3 meetings per region (using North, North Central, Southwest, South Central, Southeast and East as regions).
October – February	Synthesize public input and develop Operational Planning Elements
March 2020	Submit plan.

### Major State Plan Sections

#### Strategic Elements

1. Economic & Workforce Analysis
2. Workforce Development, Education and Training Activities Analysis
3. State Strategic Vision and Goals – State Strategy

#### Operational Planning Elements

4. State Strategy Implementation
5. State Operating Systems and Policies